
fW^rnl VB/l-70 Supc SDMS DffiBiSSiVu

ILiJJ Phase 1 ^ 2021501

• ic JL__., **_.._*. Denver, Colorado Task Order # 0014us Army corps
Of Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $ 2,969,513.00

Original Fee: @ 6. 54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,435,054.96
Site Funds Available: \ $ 360,043.87 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 25% $ 619,541.89
Direct Costs: 75% $ 1,815,513.07

$ 2,435,054.96
This week:
Indirect Costs: 63% $ 7,880.35
Direct Costs: 37% $ 4,554.91

$ 12,435.26

Daily Bum Rate: (Raw, 4 WeekAvg)
Indirect Costs: $ 2,461.52
Direct Costs: $ 5,625.61

$ 8,087.14

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 2/1/2004 |
Target Completion: 1 2 Dec 2003 (Field Ops)

yVeekly Budget Summary

Contract* DACA45-01-D-0001

#22

Costs Thru:

Award Date 18-Jul-03 PJ |Dl If* 12/19/2003
Start Date: 21-Jul-03 Jl ^DL-IU
Completion: 31-Jul-04 DOCUMENT

* ' Page 1 of 4
Budget Summary:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Exca\
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

This Week Cost to Date

$

$
$ 342.62
$ 7,114.24
$ 173.99
$ 249.50
$
$

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 338,592.11
$ 191,698.63
$ 6,221.58
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00^
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,969,513.00

$ 310.50
$ 192.38
$ (71.10)
$
$
$ (51.30)
$ 1,202.58
$
$
$
$ 2,735.61
$
$ 236.25
$
$
$ (0.01)
$
$ 12,435.26

$ 61,504.18
$ 107,831.43
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 198,216.22
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 54,691.02

$
$ 121,028.63
$ 43,324.54
$ 2,059.54
$ (0.98)
$ 174,414.17
$ 2,609,469.13

Remarks:
1) No field operations underway.
2) Completed Demob of all excess Equipment and Out-of-Town Personnel.
3) Limited Site Co-ord activities underway.



Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

#22

Costs Thru:

12/19/2003

Page 2 of 4

12/12/2003 | $ 1.399,664.48|$ 191.891.03 | $ 270.223.11 | $ 323.312.47 [$ 229,209.687$ 8.319.41 | $ 174.414.17 } $ 2,597,034.35

Date
12/13/2003
12/14/2003
12/15/2003
12/16/2003
12/17/2003
12/18/2003
12/19/2003

This Week
To Date

Labor

$
$
$
$
$
$
$ 5,837.10
$ 5.837.10
$ 1,405,501.58

Per Diem

$
$
$
$
$
$
$ 173.99
$ 173.99
$ 192,065.02

Equipment
$
$
$
$
$
$
$ 1,368.42
$ 1,368.42
$ 271,591.53

Material

$
$
$
$
$
$
$ 5,055.75
$ 5,055.75
$ 328,368.22

Subcontracts
$
$
$
$
$
$
$
$

$ 229,209.68

Analytical
$
$
$
$

$
$
$
$
$ 8,319.41

Fee
$
$
$
$
$
$
$
$
$ 174,414.17

Daily/Total
$
$
$
$
$
$
$ 12,435.26
$ 12,435.26
$2,609,469.61

Total Phase II
$ 2,597,034.35
$ 2,597,034.35
$ 2,597,034.35
$ 2,597,034.35
$ 2,597,034.35
$ 2,597,034.35
$ 2,609,469.61

41%

Weekly Cost by Category

47%

11%

9% 0%
Cost to Date by Category

13%

59%
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Itgil

US Army Corps
off Engineers*

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring

Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 338,592.11
$ 191,698.63
$ 6,221.58
$
$

$ 619,541.89

$ 46.01
$ 96.20
$ 482.07
$ 2,545.81
$ 1,441.34
$ 46.78
$
$
$ 4,658.21

$
$
$ 342.62
$ 7,114.24

$ 173.99
$ 249.50
$
$
$ 7,880.35

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 61,504.18
$ 107,831.43
$ 363,597.53

$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 198,216.22
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 54,691.02
$
$ 121,028.63
$ 43,324.54
$ 2,059.54

$ 462.44
$ 810.76
$ 2,733.82

$ 1,429.45
$ 63.19
$ 4,103.25
$ 1,490.35
$ 149.31
$ 706.53
$ 38.95
$ 411.21
$
$ 909.99

$ 325.75
$ 15.49

$ 310.50
$ 192.38
$ . (71.10)

$
$
$ (51.30)
$ 1,202.58
$
$
$
$ 2,735.61
$
$ 236.25

$
$

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

Total Direct Costs: $ 1,815,514.05 $ 13,650.48 $ 4,554.92 #DIV/0!

Sub Totals:
Fee

$ 2,435,055.94 $ 18,308.69 $ 12,435.27 #DIV/0!
$ 174,414.17 $ 1,211.21 $ - $ 1,211.21

idget Summary #22

Completed To Date Costs Thru:

133 12/19/2003

0
Page 3 of 4

$ 2,609,470.11 $ 19,519.90 $ 12,435.27 #DIV/0!
* Fee Prorated across 144 anticipated Sites



mi •
US Army Corps
off Engineers*

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # DACA45-01 -D-0001

Award Date 18-Jul-03
Start Date: 21-Jul-03
Completion: 31-Jul-04

Dly Bum Rate
4 Week Avg

#22

Costs Thru:

12/19/2003

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 12,794.86
$ 64,115.03
$ 338,592.11
$ 191,698.63
$ 6,221.58
$
$

$ 619,541.89

$ 594.11
$ (3,101.65)
$ (30,948.351
$ (42,771.74)
$ (113,186.30)
$ 19,082.62
$ 8,509.21
$ 7,743.16
$ (154,078.94)

$
$
$ 392.66
$ 1,434.01
$ 622.38
$ 12.48
$
$
$ 2,461.52

N/A
N/A
LS
LS
0
0

N/A
N/A

$
$
$ 3,500.00
$ 4,500.00
$ 5,000.00
$
$
$
$ 13,000.00

$ 594.11
$ (3,101.65)
$ (34,448.35)
$ (47,271.74)
$ (118,186.30)
$ 19,082.62
$ 8,509.21
$ 7,743.16
$ (167,078.94)

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$
$ 2,329,635.88

$ 61,504.18
$ 107,831.43
$ 363,597.53
$ 190,117.24
$ 8,403.79
$ 545,732.31
$ 198,216.22
$ 19,858.18
$ 93,968.52
$ 5,180.92
$ 54,691.02
$
$ 121,028.63
$ 43,324.54
$ 2,059.54
$ 1,815,514.05

$ (45,505.34)
$ (51,303.79)
$ 92,296.47
$ 243,750.88
$ 28,108.09
$ (254,916.81)
$ 92,599.30
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ 878.53
$ 9,714.54
$ (76,028.63)
$ (43,324.54)
$ (2,059.541
$ 514,121.83

$ 455.04
$ 71.58
$ 921.92
$ 593.10
$ 23.99
$ 1,400.74
$ 814.90
$ 298.07
$ 102.99
$ 1.64
$ 637.67
$
$ 98.40
$ 205.57
$

$ 5,625.61

N/A
0
0
0

LS
0

LS
0
0
0
0
0
0
0
0

$
$ 35,000.00

$ "
$
$ 8,500.00
$
$ 5,000.00
$
$
$
$ 20,000.00
$
$
$
$
$ 68,500.00

$ 174,414.17
$ 2,969,513.00

$ 174,414.17
$ 2,609,470.11

$

$ 360,042.89 $ 8,087.14
$
$ 81,500.00

$ (45,505.34)
$ (86,303.79)
$ 92,296.47
$ 243,750.88
$ 19,608.09
$ (254,916.81)
$ 87,599.30
$ 270,957.34
$ 196,847.00
$ 52,108.33
$ (19,121.47)
$ 9,714.54
$ (76,028.63)
$ (43,324.54)
$ (2,059.54)
$ 445,621.83

$
$ 278,542.89

* Assumes Site co-ord costs Thru 1 Feb 04



Project Resources Im Current Week's Costs by Type

ToiUM

003 Mob/Crew Rotation

004 Site Set-up/Malnt.

005 Site Coordination

006 Removal

009 Restoration(Bckfill)

01 1 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

09B Sod & Seed

Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee

$342.62

$310.50

$192.38

($71.10)

($51.30)

$2,735.61

$1,969.20 $939.79 $4 ,205 .25

$173.99

$249.50

$236.25

$662.58 $540.00

$5,837.10 $173.99 $1,368.42 $5,055.75

Extended

$342.62

$310.50

$192.38

($71.10)

($51.30)

$2,735.61

$7,114.24

$173.99

$249.50

$236.25

$1,202.58

$12,435.26

Wednesday, January 21, 2004 Page 1 of 1



ProjectResourcesIiK JTD Costs by Type

ram
001 Site Visit

002 Const. Work Plans

003 Mob/Crew Rotation

004 Site Set-up/Maint.

005 Site Coordination

006 Removal

007 T&D

008 Sampling & Analysis

009 Restoration(Bckfill)

010 Post-Const Malnt.

01 1 Site Coord Follow-up

013 Site Admin/lndirects

014 Lodging/Per Dim

015 Home Office

018 Community Air Mon.

020 Asarco Support

099 Non-BIIIable

09B Sod & Seed

09C Garden & Flower Bed

09D Misc Restoration

100 Fee

19 Fuel.Oi], Misc Fid Su

Labor Per Diem Equipment

$3,931.43 $366.39

$12,643.93

$31,945.15

$ 3 4 , 8 3 3 . 4 7 $5,934.83

$93,995.76 $7,612.88

$313,892.81 $45,963.50

$145,535.02 $44,582.12

$0 .00 $84.38

$376,621.59 $70,731.79

$3,806.12

$54 ,690 .99

$241,337.71 $69,620.13

$191,698.44

$6 ,221 .58

$3,657.38

$1,524.58 $534.96

$ 0 . 0 0

$64,459.35 $14,858.44

$20 ,062 .03 $8,011.06

Materials Subcontracts Analytical Other Fee

$1,821.86

$150.94

$32,169.88

$18,035.88 $ 2 , 7 0 0 . 0 0

$ 6 , 2 2 2 . 6 8

$3,741.19

$0.00 $8,319.38

$98,378.88

$1,374.80

$0.00

$27,634.19

$970.74 $116,400.38 $0.00

$0 .00

$8,789.16 $110,109.22

$19,858.13

$65,895.35

$174,414.17

$43,324.50

Extended

$6,119.67

$12,794.87

$64,115.03

$61,504.17

$107,831.31

$363,597.49

$190,117.14

$8,403 .75

$545 ,732 .26

$5,180.92

$54, 690.99

$338,592.02

$191,698.44

$6,221.58

$121,028.49

$2,059.54

$0.00

$198,216.17

$19,858.13

$93,968.43

$174,414.17

$43 ,324 .50

Wednesday, January 21,2004 Page 1 of 2



Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,405,501.51 $192,064.83 $271,591.44 $328,368.16 $229,209.59 $8,319.38 $174,414.17 $2,609,469.07

'• '- inesdgy, January 21, 2004 Page2of2


